
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 05/30/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14263-12-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2014

Contract Location: Time Allowed:

SR 52

 

Contractor:

SUNBELT STRUCTURES, INC. Date Let:

P. O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085-0327 Date Work Began:

Phone: (770)934-1839 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

02/17/2012

03/02/2012

04/03/2012

04/10/2012

05/21/2012

00/00/0000

00/00/0000

659 Days

01/28/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 123.22

812 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,591,595.28

$2,159,415.01

$178,403.31

95.42%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

132995-.01000 $2,591,595.28 $2,159,415.01 $178,403.31 93.12% $75,478.70

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 05/30/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14263-12-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2014

Project Number: 132995-.01000 SR 52 - 0.650 MI BRIDGE REPLACEMENT

 

BRST0-0197-01(013)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,978,412.02 $1,908,019.45 $70,392.57

Non-Participating $494,602.95 $477,004.82 $17,598.13

Total Earnings $2,473,014.97 $2,385,024.27 $87,990.70

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,473,014.97 $2,385,024.27 $87,990.70

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($59,823.00)

Total: $2,413,191.97 $2,337,713.27

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $75,478.70

($12,512.00)($47,311.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 05/30/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14263-12-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2014

Project Number 132995-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 210-0100     GRADING COMPLETE - LS  1.000 .800

 364728.170 .100

BRST0-0197-01(013)

 

.900 $36,472.82 $328,255.35

0021 210-0250     UNDERCUT EXCAVATION CY  .000 743.111

 7.500 .000

                                                            

                                                            

743.111 $.00 $5,573.33

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  10,655.000 9,407.150

 15.090 1,209.010

 

 

10,616.160 $18,243.96 $160,197.85

0030 318-3000     AGGR SURF CRS TN  500.000 956.760

 15.440 .000

 

 

956.760 $.00 $14,772.37

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  250.000 1,334.840

 94.390 .000

 

 

1,334.840 $.00 $125,995.55

0055 413-1000     BITUM TACK COAT GL  1,639.000 1,742.000

 2.680 .000

 

 

1,742.000 $.00 $4,668.56

0060 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  800.000 3,297.889

 5.650 .000

 

 

3,297.889 $.00 $18,633.07

Category Amount: $54,716.78 $658,096.08

Category Number: 0020 DRAINAGE

0150 500-3101     CLASS A CONCRETE CY  120.000 124.080

 438.280 .000

 

 

124.080 $.00 $54,381.78



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 05/30/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14263-12-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2014

Project Number 132995-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0160 511-1000     BAR REINF STEEL LB  11,000.000 11,281.400

 0.490 .000

 

 

11,281.400 $.00 $5,527.89

Category Amount: $0.00 $59,909.67

Category Number: 0030 EROSION CONTROL

0210 163-0232     TEMPORARY GRASSING AC  3.000 4.435

 350.000 .000

 

 

4.435 $.00 $1,552.25

0215 163-0240     MULCH TN  27.000 125.332

 250.000 12.245

 

 

137.577 $3,061.25 $34,394.25

0220 163-0300     CONSTRUCTION EXIT EA  3.000 7.500

 1500.000 .000

 

 

7.500 $.00 $11,250.00

0225 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  1,400.000 1,681.350

 2.250 90.000

 

 

1,771.350 $202.50 $3,985.54

0240 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  3,781.000 1,491.000

 1.150 35.000

 

 

1,526.000 $40.25 $1,754.90

0245 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  700.000 2,184.200

 1.950 .000

 

 

2,184.200 $.00 $4,259.19

0255 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  3.000 19.000

 500.000 .000

 

 

19.000 $.00 $9,500.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 05/30/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14263-12-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2014

Project Number 132995-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0270 167-1500     WATER QUALITY INSPECTIONS MO  17.000 24.000

 775.000 1.000

 

 

25.000 $775.00 $19,375.00

0275 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,562.000 6,665.025

 2.050 284.250

 

 

6,949.275 $582.71 $14,246.01

0280 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  1,021.000 3,671.623

 37.590 608.333

 

 

4,279.956 $22,867.24 $160,883.55

0285 603-7000     PLASTIC FILTER FABRIC SY  1,021.000 5,724.623

 3.000 608.333

 

 

6,332.956 $1,825.00 $18,998.87

0290 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  830.000 890.000

 0.800 .000

 

 

890.000 $.00 $712.00

0295 700-6910     PERMANENT GRASSING AC  6.000 4.033

 650.000 .496

 

 

4.529 $322.40 $2,943.85

0300 700-7000     AGRICULTURAL LIME TN  27.000 .620

 50.000 .100

 

 

.720 $5.00 $36.00

0305 700-8000     FERTILIZER MIXED GRADE TN  9.000 1.948

 650.000 .196

 

 

2.144 $127.40 $1,393.60



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 05/30/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14263-12-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2014

Project Number 132995-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0315 716-2000     EROSION CONTROL MATS, SLOPES SY  20,185.000 13,370.832

 0.750 2,400.222

 

 

15,771.054 $1,800.17 $11,828.29

Category Amount: $31,608.92 $297,113.30

Category Number: 0050 BRIDGE

0395 500-0100     GROOVED CONCRETE SY  700.000 934.444

 11.250 .000

 

 

934.444 $.00 $10,512.50

0411 500-3002     CLASS AA CONCRETE CY  .000 1.093

 266.230 .000

FILLER CONCRETE

                                                            

1.093 $.00 $290.99

Category Amount: $0.00 $10,803.49

Category Number: 0030 EROSION CONTROL

9050 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  .000 806.775

 19.650 .000

                                                            

                                                            

806.775 $.00 $15,853.13

9055 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  .000 1,455.333

 46.950 .000

                                                            

                                                            

1,455.333 $.00 $68,327.88

9060 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  .000 88.500

/SAND BAGS 370.000 4.500

                                                            

                                                            

93.000 $1,665.00 $34,410.00

Category Amount: $1,665.00 $118,591.01

Project Total Amount: $87,990.70 $2,473,014.97


